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Declass Review by NGA.
25X1
r. U0, Box ©/cd8
Fort Davis Station
Washington, D, C, -20020
25X1 Attention:
Reference:
Subject: 35th Monthly Letter Report
Gentlemen:
In accordance witn the above-referenced contract, the 35th
Monthly Letter Report for the month of May 1967 is submitted
herewith.
Yours truly,
INFORMATION SYSTEMS
MARKETING AND PIANNING DFEPARTMENT
25X1
tontract Administrator
WK :ks

Enc: one (1) to Contracting Officer
A6ur (L4) directly to Technical Monitor

“This material contains information affecting the nationa! defense of the United
States within the meaning of the espionaze laws, Title 18, U, S. C., sections
793 and 794, the transmission or revelation of which in any manner to an un-
authorized person is prohitited by faw."
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CONTACT DUPLICATING AND RESEAU PRINTER

Purpose

The overall objective of the current contract is
the design, fabrication, test and delivery of a
photographic step and repeat Contact Duplicating
and Reseau Printer. Prime design goals are high-
speed automatic operation, variable format capa-
bi:lity, and high resolution with minimum film
distortion or damage. The delivered equipment will
accommodate films of 70mm to 9%" width with frame
lengths up to 30 inches and will provide operation
in the Reseau mode and selective mode as options.

Activity of this Report Period

Government approval was received on May 11, 1967

for additional Printer modifications which had been

previously proposed. These modifications involve

rework of the lamp/photocell printed circuit boards,

modifying the aperture plate for photocells, updating

the Operations Manual, and providing a Customer Training o
Program.

The new aperture plate has been fabricated, polished,
and installed. Photocell current readings are underway
to determine proper resistor and capacitor values for
the printed circuit boards.

The printed circuit boards have been modified and are
now ready for completion subject to the aforementioned
calibrations and subject to delivery of electrical components.

The Operations Manual has been corrected and updated,
and is in the final stages of editing. Copies will be
available for the Training Course.

The Training Course has been reviewed and is scheduled
for July 10-14, 1967.

Satisfactory results have been obtained from the Pre-View
& Punch Station and a number of improvements made to ease
operation and calibration.
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1.3

1.4

1.5

1.6

b

On May 23, 1967 a meeting was held with the Government
monitors to review progress on the modification program
and to discuss the Pre-View and Punch Station. Two
verbal proposals were made to improve the present Pre-
View & Punch Station and/or to completely redesign and
rebuild the accessory. Both proposals are being held
in abeyance subject to results of the Acceptance Tests.

Plans for Next Report Period

Prepare Reseau prints and punch on Pre-View & Punch
Station for analysis by monitors.

Complete resolution tests over platen area using
Government-furnished target.

Complete printed-circuit boards and calibrate in
Printer. Test Printer for anticipated improvement .
in latitude of Automatic Exposure Control system.

Prepare for in-plant pre-Acceptance Tests.

Publish Operations Manual for use in ‘Customer Training
Program.

Problems

While satisfactory results have been achieved with the
Pre-View & Punch Station, there appears to be a problem
of consistency of results. Day-by-day records are being
kept to determine reliability of punching accuracy to

+ 5 microns.

Delayed delivery of capacitors for the printed circuit
boards has postponed the completion of the Printer by
3 weeks.,

Documentation

Authorigation for additional modifications to the
Printer has been received.

Questions Qutstanding

Samples of stable-base Estar film are expected from the
Government on which to make Reseau prints for punching
and measurement.
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2.0 High Resolution Step and Repeat Printer

2.1 Purpose

The purpose of this effort is to design, fabricate,

test and deliver in twenty months a high precision

step and repeat, photographic contact printer. This
printer will be capable of producing photographic

contact prints of the highest possible quality, resolution,
and acutance from roll film of widths varying from 70mm

to 9%" and in pre-selected frame lengths from 5 inches

up to a maximum of 30 inches.

2.2. Activity of this Report Period

There was no activity this month. The Stop- work:

period expired 11 January 66. [ ]is still awaiting 25X1
Government direction. ’

2.3 Documentation

A list of non-expendable Government property was submitted
25X1 to or verification. All items were accounted for

exCept ror P. 0. #50625, Film Viewer. Verbal reports

were given to the technical monitor.
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